Clatsop County Jail - Master Construction Schedule
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ID |Task Name Start 1, 2021‘ Qtr 2, 2021 Qtr 3, 2021 Qtr 4, 2021 Qtr 1, zozzj atr2, zozﬁ atr
FebMarAprMayJun Jul AugSepOctNovDed Jan FebMarAprMayun Jul 4
160 | Building Construction - New Addition 248.9 days Mon 3/15/21 Tue 5/31/22 I 1
164 South Building demo 11 days Mon 4/5/21 Wed 4/21/21 “m Ritchie Wrecking
165 West Building demo 8 days Mon 4/12/21  Thu 4/22/21 ‘pu. Ritchie Wrecking
166 Courtyard Crane Road 4 days Thu4/15/21  Wed 4/21/21 ~1 PRWorth
167 Excavation & rock base to subgrade 4 days Thu 4/15/21  Wed 4/21/21 > lPR Worth
168 Piling work 12 days Mon 4/26/21  Thu5/13/21 DeWitt
235 | Building Construction - Existing Building Remodel 258days Mon 3/29/21 Wed 6/29/22 I 1
236 Demolition - all systems except roofing and Roof HVAC Units 20 days Mon 3/29/21  Thu 4/29/21 - Ritchie Wrecking/UWD
237 GPR SOD 1day Wed 4/21/21  Wed 4/21/21
238 Concrete Floor Demo 8 days Mon 4/26/21  Thu5/6/21 UWD
239 Plumbing underground 12days  Mon5/3/21  Thu5/20/21 1 Apex
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